
Georgia Date:

User: vepps   Department of Transportation Page 1 of 8

Pay Period: 05/01/2015

to 05/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14714-13-000-0

Estimate Summary By Project

Estimate Number: 0012

06/04/2015

Contract Location: Time Allowed:

SR 204 (ABERCORN ST) FROM VETERANS PKWY (CR 975 TO RIO RD (C

 

Contractor:

OLDCASTLE SOUTHERN GROUP, INC D/B/A APAC Date Let:

P. O. BOX 1224 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

SAVANNAH GA 31402-1224 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

12/13/2013

12/27/2013

02/05/2014

02/06/2014

03/03/2014

00/00/0000

00/00/0000

510 Days

06/30/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 5    Area: 05   

Elapsed Calender Days:

Percent Time: 94.12

480 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$4,389,551.10

$4,054,494.70

$761,972.59

82.63%

Counties:

Chatham

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0010232      $4,389,551.10 $4,054,494.70 $761,972.59 82.64% $900,698.83

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 8

Pay Period: 05/01/2015

to 05/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14714-13-000-0

Estimate Summary By Project

Estimate Number: 0012

06/04/2015

Project Number: 0010232      SR 204 (ABERCORN ST) - WIDENING & RECNST

 

0010232                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,901,555.27 $2,179,631.12 $721,924.15

Non-Participating $725,388.78 $544,907.75 $180,481.03

Total Earnings $3,626,944.05 $2,724,538.87 $902,405.18

Stockpiled Materials $634.46 $2,340.81 ($1,706.35)

Gross Earnings $3,627,578.51 $2,726,879.68 $900,698.83

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $3,627,578.51 $2,726,879.68

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $900,698.83

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 8

Pay Period: 05/01/2015

to 05/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14714-13-000-0

Estimate Summary By Project

Estimate Number: 0012

06/04/2015

Project Number 0010232      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

 162 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 .000

TL & H LIME 71.687 305.160

RECYL AC 25MM SP, GP1/2, BM&HL Pay Factor 98%

                                                            

305.160 $21,876.00 $21,876.00

0010 150-1000     TRAFFIC CONTROL - LS  1.000 .826

 261500.000 .056

0010232

 

.882 $14,644.00 $230,643.00

Category Amount: $36,520.00 $252,519.00

Category Number: 0020 EROISON CONTROL

0030 163-0232     TEMPORARY GRASSING AC  3.000 8.365

 1010.000 .000

 

 

8.365 $.00 $8,448.65

0055 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  1,200.000 712.275

 18.550 178.071

 

 

890.346 $3,303.22 $16,515.92

0100 167-1500     WATER QUALITY INSPECTIONS MO  16.000 14.000

 909.000 1.000

 

 

15.000 $909.00 $13,635.00

Category Amount: $4,212.22 $38,599.57

Category Number: 0010 ROADWAY

0120 210-0100     GRADING COMPLETE - LS  1.000 .894

 880000.000 .053

0010232

 

.947 $46,640.00 $833,360.00

0140 310-5120     GR AGGR BASE CRS, 12 INCH, INCL MATL SY  19,012.000 14,874.333

 21.860 1,882.600

 

 

16,756.933 $41,153.64 $366,306.56

0150 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  2,298.000 891.100

 77.950 305.050

 

 

1,196.150 $23,778.65 $93,239.89



Georgia Date:

User: vepps   Department of Transportation Page 4 of 8

Pay Period: 05/01/2015

to 05/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14714-13-000-0

Estimate Summary By Project

Estimate Number: 0012

06/04/2015

Project Number 0010232      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0160 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  3,512.000 3,328.840

TL & H LIME 73.150 232.840

 

 

3,561.680 $17,032.25 $260,536.89

0180 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  2,423.000 2,205.380

L & H LIME 76.700 451.800

 

 

2,657.180 $34,653.06 $203,805.71

0190 402-4510     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL POLYMETN  5,708.000 2,364.180

R-MODIFIED BITUM MATL & H LIME 85.150 3,582.500

 

 

5,946.680 $305,049.88 $506,359.80

0200 413-1000     BITUM TACK COAT GL  5,663.000 5,681.000

 2.700 3,648.000

 

 

9,329.000 $9,849.60 $25,188.30

0210 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  28,854.000 20,422.742

 1.740 8,442.540

 

 

28,865.282 $14,690.02 $50,225.59

0220 441-0104     CONC SIDEWALK, 4 IN SY  7.000 .000

 505.000 5.499

 

 

5.499 $2,777.00 $2,777.00

0225 441-0740     CONCRETE MEDIAN, 4 IN SY  185.000 .000

 45.450 184.362

 

 

184.362 $8,379.25 $8,379.25

0230 441-0748     CONCRETE MEDIAN, 6 IN SY  416.000 .000

 54.540 412.912

 

 

412.912 $22,520.22 $22,520.22

0240 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  305.000 314.166

 35.350 .000

 

 

314.166 $.00 $11,105.77



Georgia Date:

User: vepps   Department of Transportation Page 5 of 8

Pay Period: 05/01/2015

to 05/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14714-13-000-0

Estimate Summary By Project

Estimate Number: 0012

06/04/2015

Project Number 0010232      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0260 446-1100     PVMT REINF FABRIC STRIPS, TP 2, 18 INCH WIDTHLF  11,059.000 4,770.000

 3.200 1,456.000

 

 

6,226.000 $4,659.20 $19,923.20

0270 456-2015     INDENTATION RUMBLE STRIPS - GROUND-IN-PLACE (SKIP)GLM 2.000 .000

 1566.000 2.000

 

 

2.000 $3,132.00 $3,132.00

0290 500-9999     CLASS B CONC, BASE OR PVMT WIDENING CY  9.000 42.822

 255.000 .000

 

 

42.822 $.00 $10,919.61

0300 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  532.000 610.170

 61.830 .000

 

 

610.170 $.00 $37,726.81

0350 621-3126     CONCRETE BARRIER, TYPE 26S LF  136.000 .000

 261.000 137.800

 

 

137.800 $35,965.80 $35,965.80

0360 621-6002     CONCRETE BARRIER, TP S-2 LF  179.000 189.500

 300.000 .000

 

 

189.500 $.00 $56,850.00

Category Amount: $570,280.57 $2,548,322.40

Category Number: 0030 TRAFFIC CONTROL

0390 636-1020     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 3SF  128.000 .000

 13.130 20.000

 

 

20.000 $262.60 $262.60

0440 636-1072     HIGHWAY SIGNS, ALUM EXTRUDED PANELS, REFL SHEETING, TP 3SF  70.000 .000

 21.920 70.000

 

 

70.000 $1,534.40 $1,534.40



Georgia Date:

User: vepps   Department of Transportation Page 6 of 8

Pay Period: 05/01/2015

to 05/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14714-13-000-0

Estimate Summary By Project

Estimate Number: 0012

06/04/2015

Project Number 0010232      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 TRAFFIC CONTROL

0445 636-1072     HIGHWAY SIGNS, ALUM EXTRUDED PANELS, REFL SHEETING, TP 3SF  940.000 .000

 21.920 779.500

 

 

779.500 $17,086.64 $17,086.64

Category Amount: $18,883.64 $18,883.64

Category Number: 0010 ROADWAY

0470 636-3000     GALV STEEL STR SHAPE POST LB  563.000 .000

 4.140 521.250

 

 

521.250 $2,157.98 $2,157.98

Category Amount: $2,157.98 $2,157.98

Category Number: 0030 TRAFFIC CONTROL

0500 638-1001     STR SUPPORT FOR OVERHEAD SIGN, TP I , STA -LS  1.000 .250

 85749.000 .750

539+50 LT

 

1.000 $64,311.75 $85,749.00

0510 638-1001     STR SUPPORT FOR OVERHEAD SIGN, TP I , STA -LS  1.000 .250

 85335.000 .750

565+90 LT

 

1.000 $64,001.25 $85,335.00

0530 639-2002     STEEL WIRE STRAND CABLE, 3/8 IN LF  147.000 .000

 6.260 210.000

 

 

210.000 $1,314.60 $1,314.60

0620 648-1350     IMPACT ATTENUATOR UNIT, TYPE P - EA  1.000 .000

 25200.000 1.000

3-B-28

 

1.000 $25,200.00 $25,200.00

Category Amount: $154,827.60 $197,598.60

Category Number: 0010 ROADWAY

0790 654-1003     RAISED PVMT MARKERS TP 3 EA  714.000 .000

 4.040 259.000

 

 

259.000 $1,046.36 $1,046.36



Georgia Date:

User: vepps   Department of Transportation Page 7 of 8

Pay Period: 05/01/2015

to 05/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14714-13-000-0

Estimate Summary By Project

Estimate Number: 0012

06/04/2015

Project Number 0010232      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0810 657-1085     PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, CONTRAST (BLACK-WHITLF  1,829.000 .000

E), TP PB 4.550 1,832.000

 

 

1,832.000 $8,335.60 $8,335.60

0820 657-3085     PREFORMED PLASTIC SKIP PVMT MKG, 8 IN, CONTRAST (BLACK-WHITEGLF 3,658.000 .000

), TP PB 3.280 3,664.000

 

 

3,664.000 $12,017.92 $12,017.92

0830 657-6085     PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, CONTRAST (BLACK-YELLLF  1,829.000 .000

OW), TP PB 4.550 1,832.000

 

 

1,832.000 $8,335.60 $8,335.60

0840 668-1100     CATCH BASIN, GP 1 EA  3.000 1.500

 3060.000 .750

 

 

2.250 $2,295.00 $6,885.00

0860 668-2231     DROP INLET, GP 1, MODIFIED TP M-1 EA  6.000 5.500

 4596.000 .500

 

 

6.000 $2,298.00 $27,576.00

0890 682-6233     CONDUIT, NONMETL, TP 3, 2 IN LF  895.000 .000

 7.070 813.000

 

 

813.000 $5,747.91 $5,747.91

Category Amount: $40,076.39 $69,944.39

Category Number: 0020 EROISON CONTROL

0910 700-6910     PERMANENT GRASSING AC  3.000 1.270

 2525.000 3.806

 

 

5.076 $9,610.15 $12,816.90

0930 700-8000     FERTILIZER MIXED GRADE TN  2.000 2.563

 606.000 2.660

 

 

5.223 $1,611.96 $3,165.14



Georgia Date:

User: vepps   Department of Transportation Page 8 of 8

Pay Period: 05/01/2015

to 05/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14714-13-000-0

Estimate Summary By Project

Estimate Number: 0012

06/04/2015

Project Number 0010232      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROISON CONTROL

0950 716-2000     EROSION CONTROL MATS, SLOPES SY  19,389.000 5,648.333

 1.310 18,467.442

 

 

24,115.775 $24,192.35 $31,591.67

Category Amount: $35,414.46 $47,573.71

Category Number: 0030 TRAFFIC CONTROL

0970 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .550

 77770.000 .200

2

 

.750 $15,554.00 $58,327.50

0990 638-1003     STR SUPPORT FOR OVERHEAD SIGN, TP III, STA -LS  1.000 .250

 38735.000 .750

587+20 LT

 

1.000 $29,051.25 $38,735.00

Category Amount: $44,605.25 $97,062.50

Category Number: 0010 ROADWAY

1050 620-0100     TEMPORARY BARRIER, METHOD NO. 1 LF  .000 .000

 33.000 400.000

ADD CONTRACT PAY ITEMS DUE TO REMOVAL OF SD BARRIER

                                                            

400.000 $13,200.00 $13,200.00

161 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 .000

TL & H LIME 58.520 127.240

80% Pay Factor for Air Void Content 25 MM RECYL AC

                                                            

127.240 $7,446.08 $7,446.08

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 8,461.810

 1.000 -25,219.010

(IN)

                                                            

-16,757.200 $-25,219.01 ($16,757.20)

Category Amount: $-4,572.93 $3,888.88

Project Total Amount: $902,405.18 $3,626,944.05


